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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY November 10, 2008 
Chairman Coombs and called the meeting to order at 6:07 PM in Conference Room One.  
Present: 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Raymond Grasso X   
 Richard LePore   X 
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple, Clerk Pro Tem X   
Liaison Present     
 Paul Montinieri, Council Liaison   X 
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Laurel Goodgion, Library Director X   

 Today is day 544 of the Project 
1. Public Comments: 

1. None 
2. Approval of Minutes: 

A. Minutes of October 27, 2008 Meeting – Motion by Carmen Pace second by Raymond 
Grasso to approve the minutes. All but one member voted in favor (Luke 
McEntire abstained). 

3. Items for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2   

A.       Expenditures                                                                                                                                                                      
1.  AT&T – Invoice 363-015237 - $11,265.06 – Tim Tuell asked what this was for. 

Mike Turner advised this was for the remainder of the jacks that had not been 
installed (i.e. Public Works Conference Room where access wasn’t available until 
after the move back). Motion made by Stuart Temple seconded by Carmen Pace 
to approve payment. All members voted in favor.  

2.  EnviroScience – Invoice 2779 - $1,455.00 – Mike Turner advised this was for 
monitoring the removal of the tiles in the Town Manager’s Complex. Everything is 
now done. The last thing we’re waiting for is the final report which will come once 
they receive all the manifest back that the HAZMAT material was disposed of 
properly. Motion made by Raymond Grasso seconded by Carmen Pace to 
approve payment. All members voted in favor.   

3 National Library Relocations – Invoice 14324 – $1,435.00 – Motion made by Luke 
McEntire seconded by Raymond Grasso to approve payment. All members 
voted in favor.  

B. Change Orders 
1. None. Chairman Coombs advise members that there might be some change 

orders in the future.  
C. Staff Information 

1. Job Meeting Minutes – October 22 & 29, 2008 – Motion by Stuart Temple 
seconded by Carmen Pace to receive this as information. All members voted in 
favor.   

2. Punch List – Luke McEntire asked where we stand with getting things done on 
this list. Chairman Coombs advised things are getting done but not in a timely 
fashion. Chairman Coombs is in touch with the Superintendent daily on the list. At 
the weekly job meeting the list is also brought up again. Most items are not 
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significant for operations but need to be done to close out the contract. Chairman 
Coombs and Mike Turner prepared the first punch list; The Architect and the 
Building Inspector prepared the other punch lists. Motion by Stuart Temple 
seconded by Raymond Grasso to receive this as information. All members voted 
in favor. 

3.  Completion Date Letter Dated October 27, 2008. Motion was made by Tim Tuell 
seconded by Stuart Temple to receive this as information. All members voted in 
favor. 

4 Budget Update – Handed out at the meeting – Mike Turner handed out a draft 
report which he created based on comments at the last meeting. Prior to inputting 
the budget figures Mike wanted to be sure members were comfortable with the 
format. Line 1-19 will show budget. Lines 20 – 108 are the remaining items to be 
done. Mike went over the items in each of the categories. Committee members 
were happy with this new format. Motion was made by Stuart Temple seconded 
by Carmen Pace to approve this new format. All members voted in favor.  

D. Old Business 
1. Construction Status – Chairman Coombs advised the roof is completed but needs 

its final inspection. We are awaiting documentation from Greg Rose. The 
warrantee doesn’t begin until all paper work is done. The two cracked panes of 
glass in the sliding door have been replaced. The carpeting still needs to be done 
in the north entranceway. The fan coil units have been installed in the stairwells. 
The system needs to be balanced. The electrician had to rewire the units as the 
old circuits had been taken out. Chairman Coombs advised this electrical work is 
not our problem it is the contractors to rectify and pay for, The Library is coming 
along. The shelving is just about done. The Town Plumber resealed the air 
handling room to cut down on leaks for better balance. The computer for 
balancing the heating and air cooling systems is now in place. They cannot totally 
eliminate the pneumatics for heating and cooling but have replaced some with 
electronic valves. The compressors have been replaced. We’ve gone from two 
compressors to one. The two ladders need to be installed on the roof. We are 
looking to take one of the old ladders and using it to get from the main roof to the 
low roof above the Council Chambers. The antenna hardware is here and needs 
to be fed thru the wall. This should occur next week. The railings have been 
painted. The Council Chambers needs to be at a constant temperature before 
work starts on the walls in that room. We found that the ten year bulbs are not all 
working. It appears one or two bulbs are working in each fixture. This was 
undetected in the past due to the amount of natural sunlight coming in thru the 
skylights. Electric current needs to be brought to the water cooler on the second 
floor of Town Hall.    

E.       New Business  
1.       None  

4.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday November 24, 2008 at 6:00 PM in 

Conference Room One.     
Prior to adjourning the meeting Chairman Coombs asked Laurel Goodgion if she had any 
questions. Laurel Goodgion asked where the chairs for the meeting room where. She was 
advised they were on line 94. She advised she is looking at the chairs the Guilford Library 
bought. They are under the State Contract and easy for her staff to lift. Chairman Coombs 
advised we are looking at the possibility of purchasing the same chairs for both areas to get a 
better price and provide extra chairs to one room when the other room doesn’t need them. Tim 
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Tuell asked what the lead time was to get the chairs delivered. Mike Turner and Tony Martino 
couldn’t remember but will get the information to members at the next meeting. 

5. Adjournment: Motion made by Raymond Grasso seconded by Carmen Pace to adjourn. All 
members voted in favor.  Meeting adjourned at 6:42 PM. 
After the meeting Chairman Coombs took members interested over to the Library to show them 
the progress being made on the shelving.   

 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 Stuart Temple, Clerk 
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